Delivering Aucklanc
First On-road Segregated
Cycleway

Andy Lightowler (Beca)
Matthew Ah Mu (Auckland Transport)

i BeCa



=
Study Area and Key Projects

-
b

Legend

= . .
L _I Study Area
Beach Road Corridor

Connections to Quay Street

Grafton Gully Cycleway

Quay Street


Presenter
Presentation Notes




Grafton Gully Cycleway

iEBeCd



Presenter
Presentation Notes




Beach Road Stages 1 & 2
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Stage 1 - Previous Environment
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Stage 1 — Current Environment

iEBeCd


Presenter
Presentation Notes




Project Constraints/Issues

6 months to finalise prelim designs, complete detailed
design, consenting & construction

Beach Road a major link for port traffic, PT & general traffic
Multiple driveway crossings

Underground services

First separated cycle facility of its kind in Auckland
Surrounding land uses (Vector Arena)
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Driveway Treatment/Separator
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Driveway Treatment/Seperator
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Diagonal Cycle Crossing

iEBeCd



Diagonal Cycle Crossing
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Reaction to the Project (Phase 1)

280 cyclist trips / day (average)

Customer feedback received to date predominantly positive
Delivered on time & to budget

No safety incidents to date

No complaints about parking removal

15t truly world class cycling infrastructure in Auckland / NZ?
Firm foundation for future development (shows “what can be done”)

Made an enormous contribution to development of NZ cycle
engineering?
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Education/Promotion

e Video Tutorial -

e Cycle tours

* Business travel plans
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https://www.youtube.com/watch?v=fNlu7xaS2KA�

Further Detalls

Beca Project Manager — Andy Lightowler
Email:

AT Project Manager — Matthew Ah Mu
Phone: (09) 355 3553
Email:

Website: https://at.govt.nz/projects-roadworks/beach-road-
walking-and-cycling-project/
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